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8th and Main – Bid Group III 
 
Moorhead, Minnesota 
 
 
BID DATE & TIME:   Thursday, February 12, 2026, at 2:00 pm local time 
 
BID OPENING LOCATION:  Moorhead Area Public Schools Operation Center 
     1313 30th Avenue South 
     Moorhead, MN, 56560 
 

 
A D D E N D U M    A 

 
The following additions, clarifications, deletions and/or changes shall be made to the 
SPECIFICATIONS: 
 
Construction Schedule added to Specification. 
 
 

END OF ADDENDUM A 

Moorhead Area Public Schools 
Sports Center North Rink Mechanical Upgrades 

Moorhead, MN  
 

ZBA Project No. 25-029 
 

Date: January 26, 2026 



Task Name Duration Start Finish

MAPS Sports Center North 

Rink Mechanical Upgrades

184 days Tue 1/13/26 Wed 9/30/26

Design/Pre-Construction 27 days Tue 1/13/26 Fri 2/20/26

Construction Documents Completed 1 day Tue 1/13/26 Tue 1/13/26

Advertisement 15 days Thu 1/22/26 Wed 2/11/26

Bidding 1 day Thu 2/12/26 Thu 2/12/26

Board Approval 1 day Thu 2/19/26 Thu 2/19/26

Subcontract Award 1 day Fri 2/20/26 Fri 2/20/26

Lond Lead-Time Items

Dehumidification Unit/Units 140 days Mon 2/23/26Fri 9/4/26

Construction

North Rink 116 days Mon 4/20/26Tue 9/29/26

Demolition 5 days Mon 4/20/26Fri 4/24/26

Speakers 3 days Mon 4/20/26Wed 4/22/26

Exhaust Fans 1 day Mon 4/20/26Mon 4/20/26

Northeast Louver 2 days Mon 4/20/26Tue 4/21/26

Ductwork 5 days Mon 4/20/26Fri 4/24/26

Structure Work 11 days Wed 4/22/26Wed 5/6/26

Infill Angle & Decking 5 days Mon 4/27/26Fri 5/1/26

Install curbs 2 days Mon 5/4/26 Tue 5/5/26

Infill Louver 2 days Wed 4/22/26Thu 4/23/26

Roof Patch & Curbs 5 days Thu 4/30/26 Wed 5/6/26

Sandblast & Paint 70 days Thu 5/7/26 Wed 8/12/26

Prep 5 days Thu 5/7/26 Wed 5/13/26

Sand Blast 25 days Thu 5/14/26 Wed 6/17/26

Clean 5 days Thu 6/18/26 Wed 6/24/26

Paint 25 days Thu 6/25/26 Wed 7/29/26

Clean 10 days Thu 7/30/26 Wed 8/12/26

Trim Out 45 days Wed 7/15/26Wed 9/16/26

Set Unit 1 day Tue 9/8/26 Tue 9/8/26

Wire Unit 5 days Wed 7/15/26Tue 7/21/26

Install Ductwork 15 days Tue 8/11/26 Mon 8/31/26

Install New Lights 10 days Tue 8/11/26 Mon 8/24/26

Install New Speakers 2 days Tue 8/25/26 Wed 8/26/26

HVAC Controls 5 days Wed 9/9/26 Tue 9/15/26

Start Unit 1 day Wed 9/16/26Wed 9/16/26

Clean-up 5 days Thu 8/27/26 Wed 9/2/26

Final Clean 5 days Thu 8/27/26 Wed 9/2/26

Close Out/Move In 10 days Wed 9/16/26Tue 9/29/26

Commissioning 1 day Wed 9/16/26Wed 9/16/26

Punch List, Inspections & CO 10 days Wed 9/16/26Tue 9/29/26

Project Complete 0 days Wed 9/30/26Wed 9/30/26
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